
Request for City Council Committee Action
From the Department of Public Works  

Date: July 29, 2003
To: Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee

Subject: Minneapolis Animal Care and Control Facility – Change Order No. 1.

Recommendation:
1. The proper City officials are authorized to execute Change Order No.1 to Contract No. C-

19350, with Rochon Corporation.  The total amount of Change Order No. 1 is $58,008.40.
Therefore, the current contract amount of $3,318,100 would be increased for a revised
contract amount of $3,376,108.40.  The construction contingency provided as part of the
original Project budget is adequate for Change Order No. 1 and no additional
appropriation is required.

Previous Directives:
•  The Project is included in the year 2003 Capital Budget.
•  The original Contract with Rochon Corporation was awarded on May 14, 2003.

Prepared by:  Paul Miller, Project Manager,  673- 3603
Approved by: 

             ___________________________________________
Klara A. Fabry, P.E., City Engineer, Director of Public Works 

Presenters:    Paul Miller, Project Manager, Property Services

Financial Impact (Check those that apply)
_X  No financial impact - or - Action is within current department budget.
        (If checked, go directly to Background/Supporting Information)
       Action requires an appropriation increase to the Capital Budget
___ Action requires an appropriation increase to the Operating Budget
___ Action provides increased revenue for appropriation increase
___ Action requires use of contingency or reserves
___ Other financial impact (Explain):
___ Request provided to the Budget Office when provided to the Committee Coordinator

Background/Supporting Information:

The City Council and Mayor have approved funding for a new Animal Care & Control Facility and in
2002 authorized Property Services to enter into an agreement with the architectural firm of Krech,
O’Brien, Mueller, & Wass for the design of the facility.  On May 14, 2003 the City Council and Mayor
awarded the bid for construction of the new Animal Care & Control Facility to Rochon Corporation in
the amount of $3,318,100.  



The Scope of this Project provides for the complete construction of a new Animal Care &
Control Facility.  A construction contingency was included in the original budget to provide for
plan revisions, unforeseen conditions, and changes that typically would be encountered in
Projects of this type but are not included within the original scope of work in the Contract.  Since
the start of construction a variety of these revisions, unforeseen conditions, and changes have
been encountered resulting in the need for Change Order No. 1.  Specifically, these changes
include: increased permit costs that exceed the amount provided for as an allowance in the
original contract, removal and abatement of hazardous materials discovered during demolition
of the original building, and additional sub-grade soils correction required per specifications that
exceeds the amount identified in the plans. 

Therefore, we are requesting that the current contract with Rochon Corporation be increased by
$58,008.40 for a revised contract amount of $3,376,108.40 to provide for Change Order No. 1.
The construction contingency provided as part of the original Project budget is adequate for
Change Order No. 1 and no additional appropriation is required.


